SR#	.Net (Microsoft) Trainings	Abordan S	A6
SR #	Training HTML - In Progress	After GTU Exam Start Date	After GTU Exam End Date
	HTML/CSS/Bootstrap		
	Session 1: Sweety Patel / Mehul Patel- 1 Nov 21 ,5:30 PM-7:00 PM	1-Nov-21	Mon, 22 November 202
	Session 2: Sweety Patel - 8 Nov 21 ,5:30 PM-7:00 PM Session 3: Sweety Patel / Mehul Patel- 15 Nov 21 ,5:30 PM-7:00 PM	1-1100-21	IVIOII, 22 NOVEITIBEI 202
	Session 4: Sweety Patel / Mehul Patel- 22 Nov 21 ,5:00 PM-6:30 PM		
2	Assignment to make portfolio submission	15-Nov-21	
3	Design PSD 8 screen share with candidate :Mehul 5:30 - 7:00PM	Mon, 22 November 2021	Mon, 22 November 202
4	Course Links:	·	
	SQL Server: 150 - https://www.youtube.com/watch?v=7GVFYt6_ZFM&list=PL08903FB7ACA1C2FB_	Mon, 22 November 2021	Mon. 22 November 202
			,
5	SQL Server Video 1-23		
	Convert PSD to HTML 1.Homepage	Mon, 22 November 2021	Fri, 26 November 2021
6	JavaScript / jQuery & Ajax - https://www.youtube.com/watch?v=a59kOE2Ma1Q&list=PL6n9fhu94yhVDV697uvHpavA3K_eWGQap	Tue, 23 November 2021	Fri, 26 November 2021
7	SQL Server Video-24-43	Tue, 23 November 2021	Tue, 23 November 2021
8	SQL Server Video - 44-48	Wed, 24 November 2021	Wed, 24 November 202
9	SQL Server Video - 50	Thu, 25 November 2021	Thu, 25 November 202:
10	SQL Server Video - 57-59	Fri, 26 November 2021	Fri, 26 November 2021
11	SQL Server Video - 60	Sat, 27 November 2021	Man. 20 November 202
	Convert PSD to HTML 2.FAQ		Mon, 29 November 202
12	SQL Server Video - 109-110 GITHUB	Mon, 29 November 2021	Mon, 29 November 202
13	SRS Explain Session	Mon, 29 November 2021	Mon, 29 November 202
14	Convert PSD to HTML 3.Prices	Tue, 30 November 2021	Wed, 1 December 2021
15			
	Convert PSD to HTML 4.Contact	Thu, 2 December 2021	Fri, 3 December 2021
16	Session 5:Doubt session on responsive web design 4:00 PM - 6:00 PM Sweety Patel / Mehul Patel		
16	Convert PSD to HTML 5.About	Sat, 4 December 2021	Mon, 6 December 2021
17	Reading and 7th Semester Exam Vacation	Mon, 6 December 2021	Wed, 29 December 202
18	ASP.Net Core Fundamentals Video:https://www.youtube.com/watch?v=4lgC2Q5-yDE&list=PL6n9fhu94yhVkdrusLaQsfERmL_Jh4XmU&index=1		
	ASP.Net Core Fundamentals Video : 1-23	Thu, 30 December 2021	Sat, 1 January 2022
	Convert PSD to HTML 6.Service Provider>Become-a-proider		
19	Environment Setup - An installation of Visual Studio 2019 and SQL Server 2017	Mon, 3 January 2022	Mon, 3 January 2022
20	Convert PSD to HTML 7.Service Provider > Upcoming service		
	ASP.Net Core Fundamentals Video: 24-46	Tue, 4 January 2022	Tue, 4 January 2022
21	Convert PSD to HTML 8 Customer > Service history	M/ad 5 January 2022	Wed Fleener 2022
	ASP.Net Core Fundamentals Video : 47-69	Wed, 5 January 2022	Wed, 5 January 2022
22	Convert PSD to HTML 9. Admin > USer management ASP.Net Core Fundamentals Video : 70-92	Thu, 6 January 2022	Fri, 7 January 2022
23		Mon, 10 January 2022	Mon, 10 January 2022
	ASP.Net Core Fundamentals Video : 93-115	Wiori, 10 January 2022	IVIOTI, 10 January 2022
24	ASP.Net Core Fundamentals Video : 116-125	Tue, 11 January 2022	Tue, 11 January 2022
25	Convert PSD to HTML 10.Admin > Service requests ASP.Net Core Fundamentals Video : 126-134	Wed, 12 January 2022	Fri, 14 January 2022
			,,
26	Final Database Submission DB Design Complete(Schema we will provide after 3 days DB submit)	Sat, 15 January 2022	Fri, 21 January 2022
27	GIT- https://www.youtube.com/watch?v=c3482qAzZLQ	-	-
28	.net web : https://www.youtube.com/watch?v=0pcM6teVdKk&list=PL6n9fhu94yhW7yoUOGNOfHurUE6bpOO2b		
	.net web Video - 1-39		
		Sat, 22 January 2022	Fri, 28 January 2022
	1st Submission HTML and DB integration . 1 Home Screen and public pages		,
	1.1 Home screen 1.2 Prices and Services		
29	2nd Submission HTML and DB integration		
	2 Customer Signup/Login		
	2.1 Login 2.2 Customer Sign up	Sat, 29 January 2022	Fri, 4 February 2022
	2.3 Service Provider Sign up 2.4 Forgot password		
	7 days (14 Jan - 20 Jan)		
30	3rd Submission HTML and DB integration		
	3 Book Service 3.1 Setup Service		
	3.2 Schedule & Plan 3.3 Your Details	Sat, 5 February 2022	Sat, 19 February 2022
	3.4 Make Payment		
31	16 days(21 Jan- 4 Feb) Ath Submission HTML and DB integration		
31	4th Submission HTML and DB integration 4 Customer's pages		
		1	1
	4.1 Dashboard	Mon, 21 February 2022	Sat, 5 March 2027
	4.1 Dashboard 4.2 Service History 4.3 Favourite Pros	Mon, 21 February 2022	Sat, 5 March 2022
	4.1 Dashboard 4.2 Service History	Mon, 21 February 2022	Sat, 5 March 2022
32	4.1 Dashboard 4.2 Service History 4.3 Favourite Pros 4.4 Profile 18 days(S Feb - 20 Feb) Sth Submission HTML and DB integration	Mon, 21 February 2022	Sat, 5 March 2022
32	4.1 Dashboard 4.2 Service History 4.3 Favourite Pros 4.4 Profile 18 days(5 Feb - 20 Feb) 5th Submission HTML and DB integration 5 Service Provider screens	Mon, 21 February 2022	Sat, 5 March 2022
32	4.1 Dashboard 4.2 Service History 4.3 Favourite Pros 4.4 Profile 18 days(5 Feb - 20 Feb) 5th submission HTML and DB integration "5 Service Provider screens 5.1 New Service Requests 5.2 Upcoming services	Mon, 21 February 2022	Sat, 5 March 2022
32	4.1 Dashboard	Mon, 21 February 2022 Mon, 7 March 2022	Sat, 5 March 2022 Thu, 24 March 2022
32	4.1 Dashboard		
32	4.1 Dashboard 4.2 Service History 4.3 Favourite Pros 4.4 Profile 18 days(S Feb - 20 Feb) Sth Submission HTML and DB integration "5 Service Provider screens 5.1 New Service Requests 5.2 Upcoming services 5.3 Service Schedule 5.4 Service History		
	4.1 Dashboard 4.2 Service History 4.3 Favourite Pros 4.4 Profile 18 days(5 Feb - 20 Feb) 5th Submission HTML and DB integration '5 Service Provider screens 5.1 New Service Requests 5.2 Upcoming services 5.3 Service Schedule 5.4 Service Stedule 5.5 My Ratings 5.6 Block Customer 5.7 Profile " 18 days(21 Feb - 10 March)		
32	4.1 Dashboard 4.2 Service History 4.3 Favourite Pros 4.4 Profile 18 days(S Feb - 20 Feb) 5th Submission HTML and DB integration "5 Service Provider screens 5.1 New Service Requests 5.2 Upcoming services 5.3 Service Schedule 5.4 Service History 5.5 My Ratings 5.6 Block Customer 5.7 Profile " 18 days(21 Feb - 10 March) 6th Submission HTML and DB integration		
	4.1 Dashboard 4.2 Service History 4.3 Favourite Pros 4.4 Profile 18 days(S Feb - 20 Feb) 5th Submission HTML and DB integration *5 Service Provider screens 5.1 New Service Requests 5.2 Upcoming services 5.3 Service Schedule 5.4 Service Schedule 5.4 Service Return Service Servi		
	4.1 Dashboard 4.2 Service History 4.3 Favourite Pros 4.4 Profile 18 days(5 Feb - 20 Feb) 5th Submission HTML and DB integration "5 Service Provider screens 5.1 New Service Requests 5.2 Upcoming services 5.3 Service Schedule 5.4 Service History 5.5 My Ratings 6.6 Block Customer 5.7 Profile " 18 days(21 Feb - 10 March) 6th Submission HTML and DB integration 6 Admin Screens 6.1 Service Requests 6.2 Users management	Mon, 7 March 2022	Thu, 24 March 2022
	4.1 Dashboard 4.2 Service History 4.3 Favourite Pros 4.4 Profile 18 day(SF 5b - 20 Feb) Sth Submission HTML and DB integration "5 Service Provider screens 5.1 New Service Requests 5.2 Upcoming services 5.3 Service Schedule 5.4 Service Schedule 5.4 Service Return Service Service Service Service Service Service Service History 5.5 My Ratings 5.6 Block Customer 5.7 Profile " 18 day(SI Ebe 1 of March) 6th Submission HTML and DB integration 6 Admin Screens 6.1 Service Requests 6.2 Users management 18 days(1 1 March - 28 March) 7th Submission HTML and DB integration	Mon, 7 March 2022	Thu, 24 March 2022
33	4.1 Dashboard 4.2 Service History 4.3 Favourite Pros 4.4 Profile 18 days(5 Feb - 20 Feb) 5th Submission HTML and DB integration "5 Service Provider screens 5.1 New Service Requests 5.2 Upcoming services 5.3 Service Schedule 5.4 Service History 5.5 My Ratings 6.6 Block Customer 5.7 Profile " 18 days(21 Feb - 10 March) 6th Submission HTML and DB integration 6 Admin Screens 6.1 Service Requests 6.2 Users management 18 days(11 March - 28 March) 7th Submission HTML and DB integration 7 Good to Have Features	Mon, 7 March 2022 Fri, 25 March 2022	Thu, 24 March 2022 Tue, 12 April 2022
33	4.1 Dashboard 4.2 Service History 4.3 Favourite Pros 4.4 Profile 18 day(SF 5b - 20 Feb) Sth Submission HTML and DB integration "5 Service Provider screens 5.1 New Service Requests 5.2 Upcoming services 5.3 Service Schedule 5.4 Service Schedule 5.4 Service Return Service Service Service Service Service Service Service History 5.5 My Ratings 5.6 Block Customer 5.7 Profile " 18 day(SI Ebe 1 of March) 6th Submission HTML and DB integration 6 Admin Screens 6.1 Service Requests 6.2 Users management 18 days(1 1 March - 28 March) 7th Submission HTML and DB integration	Mon, 7 March 2022	Thu, 24 March 2022